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Executive Summary 

Title of Project and Amount Requested 
Title: Spring Creek Arm of Keswick Reservoir Metal Sludge Feasibility Study and Design 
Amount Requested: $2,418,300 

Applicant 
U.S. Environmental Protection Agency; 75 Hawthorne Street. San Francisco, CA. 94105-3901 
Contact: Rick Sugarek, Phone: (415) 7442226 Fax: (415) 7442180 
E-mail: Sugarek.Richard@epamail.epa.gov. 

Participants and Coiiaborators 
U.S. Bureau of Reclamation (Joint Proposal); California Environmental Protection Agency - 
Department of Toxic Substances Control; California Regional Water Quality Control Board. 

Project Description 
The sludges in the Spring Creek arm of Keswick Reservoir (SCAKR) (Figure 1) are highly toxic and 
mobile. These sludges pose a threat to downstream receptors, including threatened and endangered 
species, and restrict beneficial uses of valuable water resources. The objective of this project is to 
reduce or eliminate the risk posed by these sludges (also referred to as toxic sediments). The 
SCAKR sludges are located in the upper reaches of the Sacramento River Ecological Management 
Zone within the Keswick Dam to Red Bluff Diversion Dam Ecological Management Unit. The proj- 
ect addresses the “contaminants” topic. EPA will determine the most effective risk-reduction strategy 
to rernediate the sludges (such as removal, isolation, prevention of new sludge deposit or other 
method), and then design the selected remedial alternative. This project assumes favorable resolution 
of the current settlement negotiations. 

The project approach is to study, select, and design a remedy to address the metal-laden sludges in a 
manner that conforms with the requirements of the National Contingency Plan (NCP), EPA’s primary 
set of requirements for responding to releases of hazardous substances. The agencies will seek public 
comment and select a remedial alternative in a Record of Decision (ROD). Once an alternative is 
formally selected, a design to implement the selected alternative would be developed. 

The project will test the hypotheses that remediating the sludges and preventing redeposition will 
reduce (1) the toxicity of the I” heavy metal discharges in the Upper Sacramento River eco- 
system, (2) the need to rely on valuable California water resources to dilute I” pollution and to 
flush contaminants from the SCAKR, and (3) the overall I” metal discharge loading. The project 
is expected to provide an ancillary benefit of increasing CVP operational flexibility to address tem- 
perature control for anadromous fishery restoration and Trinity River instream flow needs. 

The proponents believe that the project will achieve the objectives outlined above. The project 
directly addresses the CALFED implementation objective, ecological restoration Target 1, and Pro- 
grammatic Actions 1A and 1B identified in CALFED’s February 1999 ERPP, Volume 2, page 192. 
The actions relate to remediating heavy metal contamination from I” and reducing or eliminating 
releases of the metal-laden sludges. The action will benefit all anadromous fish species, splittail, and 
sturgeon in the Sacramento River by reducing or eliminating contaminant stressors. 
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Project Description 

The Iron Mountain Mine ( I" )  Superfund Site is an inactive mine located in Shasta County, 
California. Historically, the mine has discharged massive volumes of highly acidic, heavy 
metal-laden acid mine drainage (AMD) into the Sacramento River at a point just upstream of one of 
the most important spawning areas in California. EPA listed I" on the National Priorities List in 
1983, at the request of the State of California, and has since addressed the most significant sources of 
AMD in four Records of Decision (RODS). Once the ROD 4 remedy is completed in 2001 or 2002, 
the actions taken pursuant to the EPA Superfund program will have reduced historic I" contami- 
nant discharges by approximately 95%. 

EPA has investigated heavy metal-laden sludges that have been deposited in the Spring Creek Arm 
of Keswick Reservoir (SCAKR) and has initiated studies for controlling the remaining I" metal 
releases that originate primarily from widespread area sources in the Boulder Creek watershed. 

Statement of Problem 
"Toxins from mine drainage on Spring Creek enter the (Sacramento) river by way of Keswick Dam 
and threaten survival of salmon and steelhead when sufficient dilution flows are not available from 
Shasta Lake" (CALFED ERPP, Vol. 2, February 1999, p. 165). Releases of AMD from the Spring 
Creek Debris Dam (SCDD) are "metered out into the releases of clean water from Shasta and 
Whiskeytown Reservoirs to achieve the best water quality possible.. ..However, because of the 
extremely large waste load, it has not always been possible to consistently attain the water quality 
objectives for copper, cadmium, and zinc in the basin plan." These discharges have created metal- 
laden sludge deposits in the Spring Creek Arm of Keswick Reservoir. EPA's remedial action objec- 
tives for the I" Superfund cleanup program have targeted the reduction of these extremely large 
heavy metal discharges. 

Problem 

Release of Iron Mountain AMD through the SCDD into the SCAKR results in the precipitation of 
metals in this area of Keswick Reservoir. Over time, massive deposits of heavy metal-laden sludges 
have built up in the SCAKR. The USGS (Bruns et al., 1998) estimated that approximately 250,000 
cubic yards of the metal-laden sludges now occupy the SCAKR. The California Department of Fish 
and Game (CDFG, Fujimura et al., 1995) characterized the chemical and toxicological traits of the 
SCAKR sludges and found that metal concentrations in the sludges are extremely high, the sludges 
are toxic to aquatic life in place, waters that wash these sludges become highly toxic to aquatic 
invertebrates and anadromous fish species, and the potential for release of these sludges threatens the 
Sacramento River ecosystem. Uncontrolled flows from the SCDD during major storm events and 
high flows from the Spring Creek Power Plant (SCPP) could scour and mobilize the sludges, which 
would enter Keswick Reservoir and cany this mass of metals into the mainstem of the Sacramento 
River. 

The potential for scouring the sludge piles in the SCAKR also restricts minimum water elevations in 
Keswick Reservoir and thus hampers efforts to appropriately manage operations of CVP facilities for 
optimal temperature control and other environmental concerns, such as Trinity River instream flow 
requirements. I" discharges through SCDD require a minimum release of 200 cfs through the 
SCPP at all times to assure that I" contaminants do not concentrate in the SCAKR and sub- 
sequently discharge in a harmful manner into the Sacramento River. Removing this constraint by 
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remediating the underlying problems could potentially make this 200-cfs water supply available for 
other beneficial uses. 

Implementation of this project will remove or isolate the SCAKR sludges and reduce or eliminate 
the risk of a catastrophic release of metals into the Sacramento River. The project will also prevent 
the redeposition of new metals-laden sludges by taking appropriate additional actions at I". 
Remediating the SCAKR sludges promotes the following important objectives: 

1. Human health and the Sacramento River ecosystem are protected from releases of heavy metals 
originating from I" and the SCAKR by preventing the mobilization and redeposition of the 
sludges into important fishery spawning habitats, and meeting protective water quality standards 
established to prevent toxicity in the Sacramento River ecosystem. 

2. The need to rely on valuable California water resources to dilute I" pollution or flush con- 

3. The metal loads discharged from the SCAKR to the Sacramento River and Bay-Delta are 
taminants from the SCAKR is reduced. 

reduced. 

Although the matter is currently in litigation, settlement negotiations are ongoing that are expected to 
lead to resolution of the litigation in the near-term. The request by EPA and USBR for project fund- 
ing from CALKD is conditioned upon reaching a settlement, and upon that settlement not contain- 
ing enough funding to address the SCAKR sludges. 
Conceptual Model 

The overall conceptual model depicting the source of the sludge in the SCAKR is depicted in Fig- 
ure 2. The underground and open pit mining at Iron Mountain have exposed large surface areas of 
sulfide minerals to the oxidation process, resulting in the release of massive volumes of metal-laden 
AMD into Boulder Creek and Slickrock Creek which flow into Spring Creek, the Spring Creek Res- 
ervoir (SCR), and the Spring Creek Arm of Keswick Reservoir. As the acidic, metals-laden water 
from the SCR comes in contact with the waters released from the SCPP or Shasta Lake, which have 
a much higher pH, the I" heavy metals begin to precipitate, forming the metals-contaminated 
sludges in the SCAKR. Approximately 250,000 cubic yards of metals-laden sludges have been 
deposited in the SCAKR since construction of the SCDD in 1963 (CH2M HILL, 2000a). 

The sludge and the pore water contained in the sludge are very high in metals content, are toxic to 
aquatic organisms in relatively low concentrations (CDFG, Fujimura et al., 1995), and are toxic to 
plants and animals that live in or adjacent to the upper Sacramento River (CH2M HILL, 1998a, 
1998b). Under current conditions, the toxic sludges pose a threat to aquatic life and the ecosystem 
within Keswick Reservoir and the downstream ecosystem. The metal particles that make up the 
sludge are extremely fine-grained, so they are easily mobilized. Pore water within and directly above 
the sludges is extremely contaminated. 

The USBR currently restricts the manner that it operates the CVP facilities to reduce these risks to 
some degree, and these restrictions reduce the beneficial uses of valuable CVP water and otherwise 
restrict operational flexibility of CVP resources. Despite the actions currently taken by USBR, the 
toxicity and mobility of the sludges continue to pose a risk to downstream receptors. These risks are 
most severe when there are (a) high volume flows from the SCDD or the SCPP, or (b) there is a 
decrease in Keswick Reservoir elevation. In those conditions, large volumes of toxic sludges can be 
mobilized. (CH2M HILL, 2000a). 
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Once the sludges below the SCDD in the SCAKR are either isolated or removed as a result of the 
proposed project, the potential for catastrophic releases of metals into the Sacramento River from the 
SCAKR sediments will be geatly reduced or eliminated, lessening the threat from ongoing releases. 
The removal or isolation of the toxic sludge will also reduce the risk that flows from Shasta Lake, 
the SCPP, and the SCDD will scour and mobilize the toxic sediments into the Sacramento River 
below Keswick Dam. Control of the sludges will also reduce the need to rely on clean water to 
dilute I" releases and prevent the mobilization of sludges through restricting operation of CVP 
facilities. 

Remedial actions undertaken since 1994 have reduced the metal load discharged from L" to 
Spring Creek and the Sacramento River by approximately 80 to 90 percent. Completion of the Slick- 
rock Creek Dam, expected by 2001 or 2002, will further reduce the heavy metal load to an overall 95 
percent reduction from the pre-1994 amounts, allowing higher volume flow to be safely discharged 
from the SCDD through the SCAKR and significantly reducing the potential for further sediment 
deposition. 
Hypotheses Being Tested 

The hypotheses to be tested through project implementation are as follows: 

1. Isolating sludges or removing them from the SCAKR will reduce releases of heavy metals into 
the Sacramento River, thereby reducing toxicity and the potential for catastrophic releases of 
metals. 

2. Isolating or removing the sludges will reduce the need to rely on CVP clean water flows to dilute 
the I" pollution discharges or to flush contaminants from the SCAKR. These improvements 
will improve water management flexibility in CVP and SCPP operations and enable optimal 
management of the water supply system, temperature control, and other environmental concerns, 
such as Trinity River instream flow requirements. 

nating stressors that affect downstream receptors. 

result in negative downstream effects. 
5. The remedial action(s) that result from the project, along with actions currently being undertaken 

at I" by-EPA, will reduce the potential for metals-laden sediments to redeposit in the SCAKR. 

The data required to evaluate these hypotheses and the data collection and evaluation approaches are 
provided in Table 1 in the section on Monitoring and Assessment Plans. The project will be tested 
through pre- and post-project water and sediment sampling and analysis. This monitoring, conducted 
under a variety of flow scenarios and seasonal and annual weather fluctuations, will enable a quanti- 
tative evaluation of the success of the project in meeting its stated objectives. EPA, USBR, and 
others have routinely monitored water quality in the upper Sacramento River in relation to releases 
from the SCDD. EPA and the USBR will to continue to perform similar monitoring programs in the 
foreseeable future. 

As noted elsewhere in this proposal, one CALFED objective is to reduce or eliminate metals con- 
tamination from I", and both CALFED and the CVPIA aim to restore anadromous salmonid 
populations in the Sacramento River basin. These populations are threatened by metals contamina- 
tion. In addition to the water quality sampling and analysis programs mentioned above, the CDFG 
annually conducts aerial redd surveys and carcass counts, and the USFWS annually conducts radio 
telemetry and video monitoring in the reach of the upper Sacramento River below Keswick Dam. 

3. The project will reduce metals loading in the Sacramento River Basin, thereby reducing or elimi- 

4. Release of contaminants during removal or other remedial action will be minimal and will not 
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These data can provide comparative pre- and post-project information on salmonid survival, abun- 
dance, condition, and seasonal spatial and diel distribution patterns. This information may help to 
characterize the extent to which the anticipated reductions in metals concentrations are having a 
beneficial effect on fisheries restoration. 

Adaptive Management 

Monitoring of water quality before, during, and after the project will help to verify that project 
objectives of reducing metal discharges and sludge deposition are being met. Adaptive management 
will also be utilized if a sludge removal action is selected that requires several construction seasons. 
Sludge removal would likely require more than two construction seasons due to a limited construc- 
tion season and other factors. Water quality and other data collected during performance of the proj- 
ect will provide information to assess the success of the action and make appropriate modification to 
meeting the project’s objectives and CALFED ERP objectives. 
Educational Objectives 

The educational objective of the project is to inform the public and interested state and federal agen- 
cies about the contaminated sludges in SCAKR and the appropriate response actions associated with 
those sludges. The process of developing a preferred alternative will involve the public through 
public notice, public comment, public meetings, and comment reviews. During this public involve- 
ment, review, and comment process, the purposes, goals, and objectives of the project will be com- 
municated to the public. The project will communicate to the public the CALFED ERP goals of 
reducing metals concentrations entering the Sacramento River from I” and reducing or eliminat- 
ing the potential for catastrophic releases of dissolved metals from the sludge piles into the 
Sacramento River. The public will also have the opportunity to evaluate the risks associated with the 
proposed project. 

In addition to the general public, the project will involve representatives of State and local govern- 
ment, and reach out to public interest groups concerned about the fisheries and other conservation 
issues regarding the Sacramento River basin. 

Proposed Scope of Work 
Location and/or Geographic Boundaries 

The project is located in Shasta County in the upper reaches of the Sacramento River Ecological 
Management Zone within the Keswick Dam to Red Bluff Diversion Dam Ecological Management 
Unit. More specifically, the project is in the Spring Creek A m  of Keswick Reservoir (SCAKR) 
(Figure 1). The UTM coordinates for the project’s center point are 546,000 E; 4,498,0000 N. The 
latitude and longitude of the project are 40’38’ N and 122’27’30” W, respectively, using 1927 North 
American datum. Plate 1 ,  a true-scale aerial photo, shows the metal-laden sludge piles beneath the 
water surface in the Spring Creek Arm of Keswick Reservoir. 
Approach 

The project approach is to build upon the work previously completed by the California Department 
of Fish and Game, the US.  Geological Survey, and the U.S. EPA. Under existing funding, EPA will 
complete a remedial investigation report. That report will detail the results of a subsurface investiga- 
tion conducted at the site, provide results and analysis of analytical testing conducted on sludge and 
porewater, provide the results of toxicology testing conducted using pore water obtained during the 
EPA subsurface investigation, and provide the results of treatablity testing (CH2M HILL, 2000b) 
conducted on the sludges. 
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The proposed project will rely on this compilation of scientific information contained in EPA’s final 
I” sludges RI to conduct the following activities for the proposed project: (1) perform a Feasibil- 
ity Study (FS), (2) develop a Proposed Plan, (3) seek public and agency comment and review of the 
Proposed Plan, (4) select a remedial alternative in Record of Decision (ROD), and (5) produce a 
design for implementation of the selected remedial alternative. 

Feasibility Study: The approach of the feasibility study is to develop and evaluate remedial alterna- 
tives, consistent with NCP requirements, to isolate in place or remove all or part of the approxi- 
mately 250,000 cubic yards of heavy metal-laden sludges that have accumulated in the SCAKR as a 
result of the historic discharges of AMD from I ” ,  as well as steps necessary to prevent the 
redeposition of sludges once the current sludges are controlled. The FS will evaluate the imple- 
mentability, effectiveness, and cost-effectiveness of the remedial alternatives in meeting project 
goals and objectives, including protectiveness and compliance with all Applicable or Relevant and 
Appropriate Requirements (ARARs). At a minimum, the following alternative concepts would be 
included in the evaluation: 

1. The “No Action” alternative, required by the NCP, entails a continuation of ongoing current 
activities and operations related to the project, but taking no further action to address the threats 
posed by the heavy metal-laden sludges in the SCAKR. The FS evaluation of current activities 
and operations would address the implementability, effectiveness, and cost-effectiveness of tak- 
ing no further actions with respect to the SCAKR sludges, but continuing current operations 
related to the EPA I” Superfund cleanup actions. The FS evaluation would also assess the 
continuation of current USBR operational practices and activities with respect to CVP facilities. 

2. The “Sludge Isolation by Capping” alternative would involve capping the sludges in-place. The 
analysis would require evaluation of the mechanics of capping, including geotechnical concerns 
related to internal and external stability, evaluation of seasonal construction activities that would 
coincide with periods of low flow from the SCPP and SCDD to avoid potential impacts on sen- 
sitive life stages of salmonid populations, construction and O&M costs, loss of power generating 
revenue if the SCPP flows were interrupted, implementability, effectiveness of cap for reducing 
sludge transport, and the extent to which capping would eliminate leaching of metals from the 
piles. 

3. The “Sludge Isolation by Damming” alternative would include constructing a dam across the 
mouth of the SCAKR to physically isolate the toxic sludges from Keswick Reservoir CVP 
operations. The FS would evaluate approaches for removal of a portion of the sludge at the dam 
site to provide for an adequate dam foundation. The FS would evaluate technology options to 
convey discharges from the SCPP and SCDD around the contained sludges to Keswick Reser- 
voir. Potential disposal locations for the dredged sludge would be evaluated. 

4. The “Removal of the Sludge” alternative would include: (1) removing the sludges from SCAKR 
by dredging or other means, (2) dewatering the solids, (3) disposing of the solids in a landfill, and 
(4) disposing of the water, with or without treatment. Technology options for containment of the 
fine-grained sludges during removal to prevent downstream water quality impacts will be consid- 
ered. Sludge dewatering technologies may require large land areas. There are a limited number 
of sites for solids disposal in the area of the SCAKR. Discharge of the water drained from the 
sludges into the SCR may require additional treatment. 

An important consideration for the evaluation of alternatives is the extent to which the alternatives 
would achieve project objectives. These include promoting long-term compliance with the California 
Basin Plan objectives for metals loading, reducing the potential for further sludge deposition, 
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meeting CALFED objectives for reduction of metals loading in the Sacramento River and Bay Delta, 
and reducing the threat of catastrophic releases of metals associated with scouring and mobilizing the 
sludges during high flow episodes and reservoir drawdown operations. 

Meetings will be held with interested agency representatives and local public entities during the Fea- 
sibility Study to solicit technical data and information that will be incorporated in the criteria 
analysis for each alternative. An Agency review draft of the Feasibility Study would be produced for 
agency review and comment prior to production of a Pubic Comment Feasibility Study and a Pro- 
posed Plan. Agency and public participation in selection of a remedy will be accomplished through 
conformance with CERCLA requirements. Once a remedial alternative is selected in a formal Record 
of Decision, the selected alternative will be designed in accordance with procedures outlined in the 
NCP. 

Remedial Design: The design effort would entail the deve.lopment of design criteria to ensure that 
the project, once constructed, would meet the performance standards and criteria selected in the 
ROD. (Note that if "no action" is selected, no design will be required). The designer would conduct 
engineering testing and analyses that would be used in the design process. This testing would include 
bathymetric surveying and subbottom profiling using side scan and multi beam sonar to obtain an 
accurate definition of the position, quantity, and extent of sludges within the reservoir arm. The 
testing would include pilot plant testing to determine the geotechnical design requirements for isola- 
tion of the sludges or the process requirements for excavation and sludge dewatering. 

The design will include a preliminary or conceptual-level design for review by involved and inter- 
ested State and federal agency representatives. Once the preliminary design is approved, the designer 
would prepare an informal, intermediate-level design for agency discussion at a design review 
meeting. The designer would then proceed with preparation of pre-final detailed design drawings and 
specifications and a construction cost estimate, supported by all required engineering analysis reports 
and engineering calculations for agency review and approval. Following receipt of review comments, 
the design would be finalized. 

Monitoring and Assessment Plans 

Water quality sampling and analysis, and surface-water flow measurements have been ongoing for 
more than 10 years by the USBR, RWQCB, EPA, the former owners of I" ,  and others. Sampling 
has been regularly performed at various locations downstream of Iron Mountain, downstream of the 
SCDD (and upstream of the SCAKR), and downstream of Keswick Dam. After this project is corn- 
pleted, efforts to assess water quality and measure surface-water flow rates will continue with flow 
measurements, sampling, and analysis to be performed primarily by the EPA and the USBR. Evalua- 
tion of the pre- and post-project data will demonstrate the effectiveness of the project in reducing 
metals concentrations flowing into the Sacramento River from I" . 

Furthermore, ongoing annual pre- and post-project biological monitoring by the CDFG and USFWS 
is expected to provide information on the anticipated benefits of the project to aquatic species, par- 
ticularly in terms of survival, abundance, condition, and seasonal spatial and diel distribution pat- 
terns of anadromous salmonids. The CDFG annually conducts aerial redd surveys and carcass 
counts, and the USFWS annually conducts radio telemetry and video monitoring in the reach of the 
Sacramento River below Keswick Dam. Table 1 summarizes the proposed monitoring and data col- 
lection program. 
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Table 1 
Vlonitoring and Data Collection Information 

I Monitoring Parameters 1 I 
HypothesidQuestion and Data Collection Data Evaluation Comment 

to be Evaluated Approach Approach Data Priority 

I. BiologicaUEcological Objectives: Protect human health and the environment by reducing the poten- 
tial for catastrophic and other releases of metal sludges into the Sacramento River and by meeting 
protective water quality standards. 

The project will reduce Measure pre- and post- 
releases of metals into the project sludge quantities; 

Monitor implementation of Evaluate and continue exist- 

Sacramento River and 
cleanup; Statistically analyze ing monitoring programs 

monitor surface water quality. and compare surface-water 
immove water aualitv. monitoring data. 

11. BiologicaUEcological Objectives: Reduce the need to rely on valuable water resources to dilute IMM 
po!lu?ian or f!ush contaminants from the SCAKR. 

The project will reduce the Monitor surface-water 
need to rely on water 

Statistically analyze and 
quality. 

Evaluate and continue exist- 

resources for dilution or 
compare surface-water ing monitoring programs. 

flushing flows. 
monitoring data. 

111. BiologicallEcologicaI Objectives: Reduce the metal loads discharging from the SCAKR to the 

The project will reduce 
releases of metals from the quality. 

Monitor surface-water Statistically analyze and Evaluate and continue exist- 

SCAKR to the Sacramento 
River and Bay Delta. 

Sacramento River and Bay-Delta. 

compare surface-water ing monitoring programs. 
monitoring data. 

Data Handling and Storage 

Data developed in connection with the project will be handled in a manner consistent with existing 
EPA data management and storage procedures. EPA, USBR, and others have collected data that are 
relevant to this project. This information is stored by the EPA and state and federal resource agencies 
that have trustee roles in matters regarding Iron Mountain. Data produced during this project will be 
incorporated into the appropriate databases maintained by EPA and will be published and made 
available to the public at public repositories. Two places where EPA information for I" is stored 
are the.EPA Records Center in San Francisco and the Shasta County Public Library in Redding. 
Because the investigations and remedial actions involving I" are conducted under CERCLA pro- 
visions, there is an ongoing public involvement process that provides both for storage and 
accessibility of the data and for meaningful opportunities for public input into the decision-making 
process for remedial actions. 

Expected ProductsIOutcome 

The expected outcome of this project is a final design for a remediation of the SCAKR sludges that 
would assure the protection of the Sacramento River ecosystem. The project will generate the fol- 
lowing products or outcomes: Phase I: Feasibility Study; Proposed Plan; Response to Comments; 
and Record of Decision (ROD); and Phase 11: Design Criteria Report; Preliminary Remedial Design 
(RD); Intermediate Remedial Design; Pre-final Remedial Design Drawings and Specifications; and 
Final Remedial Design Drawings and Specifications. (Phase 111: Construction of the Remedial 
Action, is not included in this proposal.) 
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I Work Schedule 

Phase I: Task 1: Project Management (April 2001-March 2003); Task 2: Feasibility Study (April 
2001'to September 2001); Task 3: Proposed Plan (September 2001 to January 2002); and Task 4: 
ROD (January 2002 to April 2002). Phase 11: Task 5: Remedial Design (April 2002 to March 
2003). Phase I11 (Construction funding from CALFED will be requested in future funding cycles). 
The proposed schedule is shown in Figure 3. 

Funding of both Phases I and Il at this time would enable the project to remain on schedule through 
the end of Phase II and to begin construction (Phase a) in 2002, assuming that funding to initiate 
construction is available at that time. If Phase II is not funded during this funding cycle, there will be 
at least a 1-year delay in commencement of construction, during which time metals discharges will 
continue to occur, the potential remains for catastrophic releases of metals, and SCPP and CVP 
operations are constrained. If only pxtial funding is available, full funding of Phase I would enable 
progress in resolving the I" problem through signing of the ROD. 

Feasibility 

Currently available information (e.g., CH2M HILL, 2000a) demonstrates that it would be feasible 
and highly beneficial to remove the sludges from the SCAKR for treatment and safe storage and 
management. Engineering analysis indicates that it might also be possible to isolate the sludges in 
place. As part of this project, the agencies would study in more detail the feasibility and effectiveness 
of the identified alternatives. 

More specific to the project proposed herein, the EPA is in the final stages of a Remedial Investiga- 
tion (CH2M HILL, 2000a) to characterize the nature and extent of the heavy metal-laden sludges 
located in  the SCAKR. It is a compendium of more than 3 years of scientific work, including toxicity 
analyses, physical and geochemical characterization, sampling and analysis activities, fate and trans- 
port studies, hydrological studies, and other related work. This results of this effort demonstrate that 
the problem under consideration is well defined and that the intended deliverables (feasibility study, 
proposed plan, public and agency involvement, ROD, and remedial design) are well within the capa- 
bility of the project team. The schedule is reasonable and fits very well with the overall schedule for 
implementation of ROD 4 at the Iron Mountain Mine site. The remedial design (if selected) is sched- 
uled for completion soon after the EPA completion of the ROD 4 Slickrock Creek Retention Reser- 
voir project. The ROD 4 project is estimated to further reduce I" site discharges, achieving a total 
95-percent reduction in I" site contaminant discharges. 

Environmental compliance and permitting would be addressed through ARARs. While CERCLA 
exempts a lead agency for a remedial action from the administrative permitting requirements, the 
lead agency is required to assure compliance with the substantive requirements of all ARARs. This 
CERCLA exemption is intended to streamline the cleanup process, while maintaining the appropri- 
ate controls represented by the permitting and environmental compliance processes. 
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Applicability to CALFED ERP GOALS and CVPIA 

ERP Goals and CVPIA Priorities 

The project directly addresses the CALFED implementation objective, ecological restoration 
Target 1, and Programmatic Actions 1A and 1B identified in CALFED's February 1999 
ERPP, Volume 2, page 192. The actions relate to remediating heavy metal contamination 
from I" and eliminating scouring of the metal-laden sludges. The action will benefit all 
anadromous salmonid fish species, splittail, and sturgeon, all of which occur in the upper 
mainstem of the Sacramento River, by reducing or eliminating contaminant stressors and the 
threat of catastrophic releases of dissolved metals. Existing endangered species recovery 
plans, including the USFWS (1996) Recovery Plan for the Sacramento/San Joaquin Delta 
Native Fishes and the NMFS (1997) Proposed Recovery Plan for the Sacramento River 
Winter-run Chinook Salmon, the CALFED ERPP (February 1997, Volume II, page 181) form 
the basis for the ERP targets and programmatic actions. 

The ERP states: Completion of studies and subsequent implementation of the U.S. Environ- 
mental Protection Agency (EPA) remedies for the I" Superfund site are needed to attain 
the safe metal concentrations identified in the basin plan. Pollution control remedies are 
required at the I" portal for discharges of remaining sulfide ore deposits inside the moun- 
tain, the discharges from tailing piles, and the metal sludge in Keswick Reservoir (emphasis 
added). 

The CVPIA, which is being implemented by the USFWS and USBR, prioritizes the restora- 
tion of habitats and species and elimination of many stressors, including contaminants. A key 
element of the CVPIA is the Anadromous Fish Restoration Program. The proposed project 
would reduce metals contamination in the Sacramento River and greatly reduce or eliminate 
the potential for catastrophic releases of metals that could result from the scouring and mobi- 
lization of the metals-laden sludges in the SCAKR. Both the releases of dissolved metals 
associated with discharges from the SCDD and potential catastrophic releases of metals from 
the disturbance of the sludges threaten the health and recovery of anadromous fish species in 
the Sacramento River. 

Although all life stages of the species mentioned above are represented in this reach of the 
Sacramento River, more than 75 percent of naturally spawning chinook salmon in the 
Sacramento River spawn in the Keswick Dam to Red Bluff Diversion Dam reach. Therefore, 
metals releases from the I" directly threaten the most critical Sacramento River spawning 
areas for anadromous salmonid species. 

Relationship to Other Ecosystem Restoration Projects 

The resource agencies and the EPA have been seeking a solution to the problems associated with 
AMD from I" for more than 17 years, since the I" was placed on the National Priorities List. 
Fishkills in the Sacramento River from I" contamination have been confirmed or suspected for 
more than 50 years. Other projects and programs that these efforts are linked to, including the pro- 
posed project, include the CALFED Bay-Delta Program, the USFWS (1996) Recovery Plan for the 
Sacramento/San Joaquin Delta Native Fishes and the NMFS (1997) Proposed Recovery Plan for the 
Sacramento River Winter-run Chinook Salmon, the California Salmon, Steelhead Trout and 
Anadromous Fisheries Program Act of 1988, and the CVPL4 Anadromous Fish Restoration 
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Program. The proposed project provides protection for the most productive anadromous fishery 
spawning habitat on the Sacramento River. It is crucial to these and all other habitat and fisheries 
restoration projects and programs in the Sacramento River that the prime spawning and rearing 
habitat of the upper Sacramento River be protected from metals contamination. 

Requests for Next-phase Funding 
This proposal is NOT a request for next-phase funding. 

Previous Recipients of CALFED or CVPIA Funding 
This project has NOT previously received funding from CALFED or CVPIA. 

System-wide Ecosystem Benefits 

This project, which seeks to reduce the amount of dissolved metals presently entering the river and to 
greatly reduce or eliminate the threat of catastrophic releases of metals associated with the sludges in 
SCAKR, benefits virtually ALL CALFED and CVPIA projects and programs that aim to restore 
Sacramento River aquatic habitats, the organisms that inhabit them, and the fisheries. Bioassays 
show the sludges in the SCAKR are lethal to aquatic organisms, even in relatively low dilutions, and 
pore water from the sludges are toxic to plants and animals that live in or adjacent to the upper 
Sacramento River (CH2M HILL, 1998a, 1998b; Fujimura et al., 1995). 

The CALFED ERPP (February 1999, Volume II, page 165) states that, “Toxins from mine drainage 
on Spring Creek enter the river by way of Keswick Dam and threaten survival of salmon and steel- 
head when sufficient dilution flows are not available from Shasta Lake.” There are documented 
instances of metal concentrations in the upper Sacramento River that exceed toxic levels considered 
safe for early life stages of salmon. Fish deaths may have occurred on occasions when toxicity levels 
have been exceeded (CALFED ERPP, February 1999, Volume II, page 192). 



Qualifications 
The EPA project team has demonstrated outstanding success in controlling and reducing contami- 
nant discharges from the I” site by completion of comprehensive remedial investigations, feasi- 
bility studies, technically challenging designs, and implementation of numerous remedial actions. 
These include: (1) constructing clean water diversions in the Slickrock Creek and Spring Creek 
watersheds; (2) capping an open pit mine and subsidence areas; (3) excavating, consolidating, and 
capping pyritic tailings; (4) rehabilitating mine workings, and (5) constructing and operating a 2,500- 
gpm high density sludge (HDS) treatment plant. EPA is currently designing the Slickrock Creek 
Retention Reservoir and expanding the Minnesota Flats HDS treatment plant to collect and treat an 
additional 4,000 gpm of contaminated discharges from the Slickrock Creek basin. These actions 
represent more than $150 million in scientific and engineering studies, designs, and remedial actions 
that are estimated to reduce the contaminant discharges from the Iron Mountain Mine site by 95 
percent. 

CH2M HILL, one of the largest U S .  firms providing comprehensive engineering, scientific, eco- 
nomic, and planning expertise for large-scale, hazardous materials investigation and remediation 
projects, will provide consultant services to the EPA. CH2M HILL has served the regulated commu- 
nity for more than 50 years and has designed and constructed large-scale remedial actions for local, 
state, and federal agencies and industrial clients nationwide. 

Staff Organization and Key Project Personnel 

As shown on the organization chart (Figure 4), EPA Project Manager, Rick Sugarek, will administer 
the project in cooperation with the US. Bureau of Reclamation Project Coordinator Laura Allen. The 
project team will include a Science Technical Advisory Committee, lead by the U.S. Geologic Sur- 
vey. CH2M HILL will provide engineering, planning, scientific, and economic expertise. 

Rick Sugarek, U.S. EPA Project Manager and Project Administrator 
Rick Sugarek is the lron Mountain Mine Remedial Project Manager. He is responsible for work 
planning, coordinating, and assuring the technical progress and correctness of actions at the Site, 
interpretations of regulatory requirements, and scheduling. He is responsible for all aspects of the 
project including oversight of project contracts and Interagency Agreements, oversight of design and 
construction efforts, performance of technically complex site investigations, coordination and nego- 
tiations with state and federal agencies, community relations, and technical negotiations with private 
parties. 

Laura Allen, US.  Bureau of Reclamation Project Coordinator 
Deputy Regional Environmental Officer and Regional Hazardous Materials Coordinator 
Laura Allen has administrative oversight responsibilities for the US. Bureau of Reclamation Envi- 
ronmental Affairs Division and is the Regional Hazardous Materials coordinator. She is responsible 
for providing technical assistance and program guidance for regional NEPA and ESA activities, 
water quality, Interagency Ecological Program coordination, and cultural resources and hazardous 
materials compliance. She will lead the Central Valley Operations Office project team, which 
includes Martin Bauer, Paul Srogus, and Tomas Dong, in coordination of Reclamation operations 
with this project. 



Charlie Alpers, US. Geological Survey, Research Chemist 
B.A. Geological Sciences, Ph.D. Geochemistry 
Dr. Alpers has been the project chief for numerous water-quality investigations of trace-element geo- 
chemistry in areas affected by historic mining, acid mine drainage at the Iron Mountain Superfund 
site, the characterization of metal-contaminated sludges in Keswick Reservoir, and transport of trace 
metals in the Sacramento River. 

Darrell Kirk Nordstrom, US. Geological Survey, Hydrologist 
Ph.D. Geology 
Since joining the USGS in 1981, Dr. Nordstrom has published numerous journal articles on acid 
mine drainage, nuclear waste disposal, and geochemical modeling. He is co-author of a widely used 
textbook on Geochemical Thermodynamics. Dr. Nordstrom is one of the world's leading authorities 
on acid mine drainage and trace metals in the environment. 

John Spitzley, Ph.D., P.E., Consultant Team Project Manager 
Ph.D., M.S., Civil Engineering; Professional Engineer: Utah, California 
Dr. Spitzley is CH2M Hill's Site Manager for the Iron Mountain project. He is responsible for 
RDRA oversight, enforcement support, technical support, and RWS. He has had 15 years' experi- 
ence in the design and construction of water' treatment plants and large earthwork projects including 
the I" HDS treatment plant and other projects designed and constructed at Iron Mountain. 

Dave Bunte, Technical Lead 
M.S., Metallurgy, B.A., Earth Science 
Dave Bunte's 14 years of environmental engineering experience has focused on remediation of min- 
ing sites. He has helped formulate a range of remedial methods, including treatment of acid mine 
drainage and prevention of formation of acid mine drainage. He has evaluated treatment require- 
ments and sludge disposal options under various remediation strategies and provided technical 
assistance to evaluate the chemistry of various options and cost estimates for treatment approaches. 

Bill Bluck, P.E., Senior Engineer 
B.S., Metallurgical Engineering; Professional Mining Engineering: Utah, North Carolina 
Bill Bluck has more than 35 years of experience involving project management, engineering design, 
construction management, and process development engineering for both private sector and govern- 
mental clients. This includes more than 25 years of environmental engineering experience, primarily 
for the mining industry, in permitting, environmental audits, EIS preparation, feasibility studies, and 
engineering design and construction, as well as more than 15 years of direct experience in the haz- 
ardous waste sector. 

Jim Mavis, Process Chemist. 
B.S., Chemistry 
Jim Mavis is a senior process chemist for CH2M HILL with 30 years experience in process design, 
industrial wastewater systems design, remediation of mining wastes, technical evaluation of indus- 
trial and hazardous waste streams, and process chemistry assessment. Typical projects include unit 
operation selection, systems development, equipment selection and sizing, treatability and pilot plant 
configuration and testing, equipment scale-up, and process chemistry issues involving arsenic, tran- 
sition metals, selenium, mercury, boron, and indium. He has served as a senior consultant on the 
I" project. 
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Budget 

The proposed Scope of Work for the tasks included in this application for Phase 1 includes the 
preparation of a Feasibility Study (FS), a Proposed Plan, and a Record of Decision (ROD). Phase 2 
includes the Remedial Design for the alternative selected in Phase 1. If the “No Action” alternative is 
selected, Phase 1 costs will not be required. 

Task 1. Project Management will include developing project instructions, work plans, schedule, staff 
resource plan, budgets, monitoring of the schedule, invoicing work completed, and preparing 
ongoing communications with participating agencies. These efforts will require approximately equal 
levels of effort. For this proposal, Project Management extends into the first quarter of 2003. This 
reflects the need to coordinate decisions from the environmental and permitting processes. The total 
Project Management costs equal $100,200 for EPA, USBR and CH2M HILL participation. 

Task 2. The Feasibility Study will follow the CERCLA FS process and will include the development 
and screening of a range of alternatives. Preliminary costs will be developed for the alternatives. The 
alternatives will then be evaluated based on seven criteria specified by CERCLA guidance. The FS 
document will be the deliverable from this task. The total costs for the Feasibility Study equals 
$364,800 including costs for EPA, USBR and CH2M HILL. 

Task 3. After the completion of the FS, a Proposed Plan will be prepared. The Proposed Plan 
summarizes the findings of the FS and identifies the preferred alternative. The Proposed Plan is a 
relatively short “fact sheet” that is distributed to interested parties. The FS is also available for public 
review. The FS is usually not widely distributed to individuals but is made available for review at the 
designated information repositories. After the Proposed Plan is released a public meeting will be 
held to provide the opportunity for public input. A public comment period of 30 to 60 days will take 
place after the Proposed Plan is released. The total cost for the Proposed Plan equals $76,500 for 
EPA, USBR and CH2M HILL. 

Task 4. The ROD will define the selected remedy for the site and the regulatory requirements that 
control the remedial action. It will also include the responsiveness summary that presents the 
comments received during the public comment period. The total cost for the Responsiveness 
Document and the Record of Decision equals $134,431 for EPA, USBR and CH2M HILL. 

Task 5. A pilot study will be conducted to obtain design data for the selected solids dewatering 
process. The pilot study will be used to confirm sizing design of ponds and/or mechanical 
dewatering equipment. Separation of solids and liquids is a critical issue in dredge system design. 
The pilot plant study is essential to observing the potential for increased turbidity in the Keswick 
River and the Sacramento River during excavation or handling of the sludges. The total cost for the 
Pilot Plant Study equals $248,320. 

Task 6. This task would include bathymetric surveying and subbottom profiling using side scan and 
multi beam sonar to obtain an accurate definition of the position, quantity, and extent of sludges 
within the reservoir arm. This information will be required to provide a more precise estimate of 
sludge quantities and locations, and provide required information for a construction contractor. The 
total cost for the bathymetric surveying and subbottom profiling equals $153,873. 
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Task 7. The design criteria and engineering analyses reports will be developed in Task 7. These will 
include analysis of the pilot plant study, the bathymetric surveying and subbottom profiling, 
hydraulic analysis of reservoir currents, and design criteria and performance criteria for sizing 
equipment, pipes, pumps, structures, roads, holding ponds and tanks and all other facilities. The 
engineering analyses will include mapping the site and establishing precise survey control in the 
reservoir and selected sludge repository locations. The analyses will include an analysis of 
geotechnical and hydrogeologic parameters for evaluation of the sludge repository locations and the 
method for sludge handling. The total cost for the design criteria and engineering analyses reports 
equals $343,514. 

Task 8. The design will include a preliminary or conceptual-level design for review by involved and 
interested state and federal agency representatives. The estimated cost for the preliminary design 
equals $371,141. 

Task 9. Once the preliminary design is approved, the designer would prepare an informal, 
intermediate-level design for agency discussion at a design review meeting. The estimated cost for 
the intermediate-level design equals $76,306. 

Task 10. After completion of the intermediate design, the designer would then proceed with 
preparation of pre-final detailed design drawings and specifications and a construction cost estimate, 
supported by all required engineering analysis reports and engineering calculations for agency review 
and approval. The estimated cost for the pre-final-level design equals $259,459. 

Task 11. Following receipt of review comments, the designer would then proceed with preparation 
of final detailed design drawings and specifications and a final construction cost estimate, supported 
by all required final engineering analysis reports and engineering calculations. The estimated cost for 
the final design equals $137,494. 

A detailed budget is presented in Table 2. This table presents a breakdown of the project costs by 
year. The total costs for the project equals $2,695,500. Table 3 presents a summary of the requested 
budget for Phases 1 and 2 of the project. The total cost requested from CALFED equals $2,418,300. 
Budget for Phase 3 (Construction) is not included in this current grant application. 

Cost-sharing 

The costs for EPA and a portion of the costs from Reclamation are not requested from CALFED and 
will be borne directly by these agencies. The USBR as the cooperating agency will coordinate with 
EPA on project activities and provide technical support for the feasibility study and design tasks. 

Cost Sharing. EPA and USBR have committed to provide funding for their efforts on this project. It 
is estimated that these costs will total $277,200. 
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Table 3 
Project Costs Requested From CALFED 
Spring Creek Arm of Keswick Reservoir Metal Sludge Feasibility Study and Design 

Direct 
Labor 

I Exempt from 

T I I I Over- 
Subject to Overhead 

I Benefits I I Sumlies & I Service I head I Eauiu- I Student Fee 
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Local Involvement 

Local Government Coordination 

The Clerk of the Shasta County Board of Supervisors and the Shasta County Planning Department 
have received copies of this proposal. The transmittal letters to these agencies that accompanied the 
proposal are attached. 

Local Interest Group/Affected Parties 

The US.  EPA has been working since 1983 in cooperation with other state and federal agencies to 
resoive the problems associated with AMD from I" . CERCLA requires both state and public par- 
ticipation in decision making regarding remedial actions for listed sites. For the I" ,  agencies par- 
ticipating on behalf of the State of California include the California Environmental Protection 
Agency-Department of Toxic Substances Control and the California Regional Water Quality Control 
Board. The California Department of Fish and Game has taken an active interest in efforts to clean 
up I" discharges into the Sacramento River Basin. 

Public Outreach Plan 

Affected and interested parties will be notified through the local media, as well as through the public 
notification and involvement requirements of CERCLA. New and innovative public notification 
media, such as a project web page, will be considered. As described under Task 1, development of 
the FS, including the identification and screening of project alternatives, will include public review 
and comment. The project team charter will focus on building a consensus among the key interested 
parties, recognizing that there are a number of perspectives on how the objectives of the project can 
be safely and effectively accomplished. Also pursuant to CERCLA requirements, the public will 
have ample opportunity to provide scoping input and review and comment on the Proposed Plan, 
which will describe the project in detail. 

Potential Third Party Impacts/Benefits 

Because the project will reduce the potential impact of migration of heavy metal-laden sludges and 
contaminant discharges into the mainstem of the Sacramento River, all third parties interested in 
restoring anadromous fish species in the Sacramento River and reducing heavy-metal loading to the 
Bay-Delta systems will benefit. 

Because the project will improve water management flexibility in CVP and Spring Creek Power 
Plant operations by reducing the need to rely on CVP clean water flows to dilute the I" pollution 
discharges or to flush contaminants from the Spring Creek arm of Keswick Reservoir, and by reduc- 
ing other CVP constraints, such as reservoir operational restrictions, all third parties interested in 
optimal management of the CVP water supply system, temperature control, power generation, and 
Trinity River instream flow requirements will benefit. 
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Compliance with Standard Terms and Conditions 
The project will comply with all standard terms and conditions stated in Attachments D and E 
of the solicitation. 
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$ w $  %W ..4,,J* San Francisco. CA 94105 

G*. f i W %  UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION IX 

75 Hawthorne Street 

May 15, 2000 
Clerk of the Board 
Shasta County Board of Supervisors 
1815 Yuba Street, Suite 1 
Redding, CA 96001 

Subject: CALFED Grant Application 

This letter notifies you that today EPA submitted a grant application to CALFED 
for the purpose of obtaining funding for conducting a feasibility study and performing a 
design of a selected remedial alternative to, address the environmental risks posed by 
approximately 200,000 cubic yards of metal-laden sludges in the Spring Creek Arm of 
Keswick Reservoir (SCAKR). 

The project will remove or isolate the SCAKR sludges and reduce or eliminate the 
risk of a catastrophic release of metals into the Sacramento River. The project will also 
prevent the redeposition of new metals-laden sludges by taking appropriate additional actions 
at IMM. Remediating the SCAKR sludges promotes the following important objectives: 

1. Human health and the Sacramento River ecosystem are protected from releases of 
heavy metals originating from IMM and the SCAKR by preventing the mobilization 
and redeposition of the sludges into important fishery spawning habitats, and meeting 
protective water qualitystandards established to prevent toxicity in the Sacramento 
River ecosystem. 

2. The need to rely on valuable California water resources to dilute IMh4 pollution or 
flush contaminants from the SCAKR-is reduced. 

3. The metal loads discharged from tl,~e.scAKR to the Sacrimento River and Bay-Delta 
are reduced. 

A copy of our proposal is attached to this letter. If you would like to discuss this 
proposal in further detail, please feel free to call me at (415) 744-2226 

cc. Rodgers, USBR 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION IX 

75 Hawthorne Street 
San Francisco, CA 94105 

May 15, 2000 

Shasta County Planning Department 
1855 Placer Street 
Redding, CA 96001 

Subject: CALFED Grant Application 

This letter notifies you that today EPA submitted a grant application to CALFED 
for the purpose of obtaining funding for conducting a feasibility study and performing a 
design of a selected remedial alternative to address the environmental risks posed by 
approximately 200,000 cubic yards of metal-laden sludges in the Spring Creek Arm of 
Keswick Reservoir (SCAKR). 

The project will remove or isolate the SCAKR sludges and reduce or eliminate the 
risk of a catastrophic release of metals into the Sacramento River. The project will also 
prevent the redeposition of new metals-laden sludges by taking appropriate additional actions 
at IMM. Remediating the SCAKR sludges promotes the following important objectives: 

1. Human health and the Sacramento River ecosystem are protected from releases of 
heavy metals originating from IMM and the SCAKR by preventing the mobilization 
and redeposition ofthe sludges into important fishery spawning habitats, and meeting 
protective water quality standards established to prevent toxicity in the Sacramento 
River ecosystem. 

2. The need to rely on valuable California water resources to dilute IMM pollution or 
flush contaminants from the SCAKR is reduced. 

3. The metal loads discharged from the SCAKR to the Sacramento River and Bay-Delta 
are reduced. 

A copy of our proposal is attached to this letter. If you would like to discuss this 
proposal in further detail, please feel free to call me at (415) 744-2226 

Remedh Project Manager 



Environmental Compliance Checklist - 
1. Do any of the actions indicated in the proposal require compliance with either the California 

Environmental Quality Act (CEQA), the National Environmental Policy Act (NEPA), or both? 

Answer: No. The feasibility study and design efforts will be conducted in full compliance with 
the requirements of CERCLA and the National Contingency Plan (NCP). Those procedures 
provide for public comment periods and other procedures similar to those required to CEQA 
and NEPA. In addition, such actions are not subject to the requirements of CEQA or NEPA 
requirements to the extent the response action is conducted on-site. See CERCLA 5 121(e)(l). 
It is anticipated that the alternatives to be evaluated will involve on-site actions. To the extent 
that an alternative is evaluated that falls outside of the requirements of CERCLA 5 12l(e)(l), 
the alternative's compliance with CEQNNEPA will be identified and thoroughly evaluated as 
part of the FS. (also see response to # 4 below) 

2. If you answered yes to #1, identify the lead governmental agency for CEQAlNEPA 
compliance. 

3. If you answered no to #1, explain why CEQA lNEPA compliance is not required for the 
actions in the proposal. 

Answer: CERCLA 5 121(e)(l) states: 

No Federal, State, or Local Permit shall be required for the portion of any removal or 
remedial action conducted entirely orisite, where such remedial action is carried out in 
compliance with this section. 

The SCAKR and the alternative sediment treatment and disposal facilities described withii thii 
proposal are within the designated boundaries of the I" Superfund site. Consequently, 
compliance with the regulatory requirements stipulated under CEQA and/or NEPA is not 
required for the alternatives described in this proposal. 

4. If CEQA /NEPA compliance is required, describe how the project will comply with either or 
both of these laws. Describe where the project is in the compliance process and the expected 
date of completion. 

Answer: As stated above, compliance wi& CEQAlNEPA is not required for this project 
because the SCAKR and the identified sediment treatment and disposal alternatives are within 
the I" Superfund site. CEQNNEPA compliance will be fully evaluated for actions that fall 
outside the scope of CERCLA section 121(e)(l). Previous Remdial Investigations @Is) have 
been conducted to characterize the sediment and the project is in the preliminary phase of a FS. 
The expected date of completion will not be verified until finalization of the FS. 

; , l : i  

5. Will the applicant require access across public or private property that the applicant does not 
own to accomplish the activities in the proposal. 

Answer: No. It is expected that all project dctivities would be conducted on property that is 
owned by the Bureau of Reclamation or the United States. 

6 .  Please indicate what permits or other approvals may be required for the activities contained in 
your proposal. .Check all the boxes that apply. 
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Answer: As stated in the response to Question No. 3 (above), no Federal, State or Local 
permits are required for this project. However, under CERCLA 5 121, Superfund cleanup 
actions must be protective of human health and the environment and must comply with all 
applicable or relevant and appropriate requirements (ARARs). ' On-site cleanup actions must 
comply with the substantive' requirements of all ARARs, but an on-site cleanup project is 
exempt from the administrative requirements. 

LOCAL 

None Required 

Other: The substantive parts of the potential Local ARARs that have been identified for the 
alternatives described in this proposal are found in the following Local laws and regulations: 

Federal Clean Air Act (Administered locally by the Shasta County Air Quality 
Management District) 

Grading/Erosion ControlRiparian Ordinances (Shasta County Planning Department) 

STATE 

None Required 

Other: The substantive parts of the potential State ARARs that have been identified for the 
alternatives described in this proposal are found in the following State laws and regulations: 

California Fish and Game Code (California Department of Fish and Game, Section 1600 
Streambed Alteration) 

California Fish and Game Code (California Department of Fish and Game, Sections 2081 
and 2090 California Endangered Species Act) 

Porter Cologne Water Quality Control Act (California Regional Water Quality Control 
Board Central Valley Region Basin Plan, Fourth Edition - California Water Code) 

Section 401 Certification (California Regional Water Quality Control Board Central Valley 
Region) 

California Public Resources Code (State Lands Commission Land Use Lease, Sections 
6303, 6321 and 6890) 

California Administrative Code Title 23 (California Department of Water Resources 
Division of Safety of Dams - Approvai of Plans or Specifications to Construct or Enlarge a 
Dam or Reservoir and Certificate of Approval to Store Water and to Repair or Alter a Dam 
or Reservoir) 

, .. 

protection requirements, criteria, or limitations promulgated under Federal or State law that specifically address a hazardous 
' Applicable requirements are defined as '"cleanup standards, standards of control and other substantive environmental 

substance. pollutant, contaminant. remedial action location or other circumstance at a CERCLA site." Relevant and 
appropriate requirements are defined '"substantive envuonmental protection requirements . . . promulgated under federal or 
state laws that. while not "applicable", . . . address problems or situations similar to those encountered at the CERCLA site 
that there use is well suited to the particular site." (40 CFR $300.5) 

include quantitative health or risk based standards for certain hazardous substances (e.g., MCLs for drinking water), and 
technology based standards (e.g.. RCRA minimum technology requirements for double liners and leachate collection 
systems). CERCLA Compliance with Other Laws Manual. EPN540/G-89/009 OWSER Directive 9234.1-02 (August 1989). 

RoD\D:\OLO\USER\RSUGAREK\LITSPRT\CALFED\RCdLFED.WW 2 

Substantive requirements are those requirements that pertain directly to actions or conditions in the environment. Examples 



California Health and Safety Code Division 20 and Division-37 (California Department of 
Toxic Substances Control - Miscellaneous Health and Safety Provisions and Regulation of 
Environmental Protection) 

Title 14 and Title 27 of the California Code of Regulations (California Integrated Waste 
Management Board - Natural Resources and Solid Waste ) 

State Historic Preservation Officer Consultation (under Section 106 of the National Historic 
Preservation Act) 

FEDERAL 

None required 

Other: The substantive parts of the potential Federal ARARs that have been identified for the 
alternatives described in this proposal are found in the following Federal laws, regulations ahd 
authorizations: 

Executive Order 11990, Protection of Wetlands (Policy for all agencies managing federal 
lands) 

Clean Water Act, Section 404 (U.S. Army Corps of Engineers) 

Rivers and Harbors Act, Section 10 (U.S. Army Corps of Engineers) 

Federal Endangered Species Act, Sections 7 and 10 (U.S. Fish and Wildlife Service and 
National Marine Fisheries Service) 

Fish and Wildlife Coordination Act (U.S. Fish and Wildlife Service and National Marine 
Fisheries Service) 

National Historic Preservation Act, Section 106 (Advisory Council on Historic 
Preservation) 

Other Authorizations (U.S. Bureau of . .  Reclamation - easements, right-of-ways) 

Because the alternatives described in this proposal have not yet been fmalized, certain ARARs 
listed above may not be required. Final determination of all appropriate U s  for the 
alternatives selected for the FS will be provided upon completion of the FS. 
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Lahd Use Checklist 

All applicants must fill out this Land Use Checklist for their proposal. Applications must contain answers to the 
following questions to be responsive and to be considered for funding Failure to answer these questions and 
include them with the application will result in theauulication beinp considered nonresuonsive and not 
considered for finding. 

1. Do the actions in the proposal involve physical changes to the land(i.e grading, planting vegetation, or breeching lev=) 
or mhictions in land use (i.e conservation easement or placement of land in a wildlife refuge)? 

X 
YES NO 

- 

2. If NO to # 1, explain what type of actions are involved in the proposal @.E, research only, planning only). 

The p roposa l  involves the performance of a feasibility study and design. 

3. If YES to # 1, what is the proposed land use change or restriction under the proposal? 

4. If YES to # 1, is the land mrrently under a Williamson Act contract? 

__ 
YES NO 

5. If YES to # 1, answer the following: 

Current land use 
Current mning 
Current general plan designation 

6. If YES to #I, is the land classified as Prime Farmland, Farmland of Statewide Importance or Unique Farmland on the 
Department of Conservation Important Farmland Maps? 

- __ 
YES NO DON’T KNOW 

7. If YES to # 1, how many acres of land will be subject to physical change or land use restridions under the proposal? 

8. If YES to # 1, is the property currently being commercially farmed or grad? 

YES 
- 
NO 

9. If YES to #8, what are the number of employees/acre 
the total number of employees 



j .  10. :.' Will the applicant acquire any  interest in land under the proposal (fee title o r  a conservation easement)? 

" 

YES 
- h 

NO -. . 

11. What entitylorganintion will hold the interest? 

12. If YES to # IO, answer the following: 

Total number of acres to be acquired under proposal 
Number of a c r e  to be acquired in fee 
Number of acres to be subject to conservation easement 

13. For all proposals involving physical changes to the land or restriction in land use, describe what entity or organization 
will: 

manage the property N f A  

provide operations and maintenance services NIA 

conduct monitoring N I  A 

14. For land acquisitions (fee title or  easements), will existing water rights also be acquired? 

YES NO 
N/A 

15. Does the applicant propose any modifications to the water right or change in the delivery of the water? 

YES 
x 
NO . 

16. If YES to # 15, describe 
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